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1 Reporting table extract (WIASRD like file -- will be used for 

DOL Reports, will also be available to regions)
Oct. 2 In testing phase with DWD.

2 Client Conversion Roster by Region/Site Sept. 6
2 Client Conversion Roster by Caseload Sept. 6
2 Last Service Date Roster Sept. 11
2 Last Service Date Caseload Roster Sept. 11
2 Planned Exit Roster Sept. 13
2 Planned Exit Caseload Roster Sept. 13

3 Planned Exits With Employment Roster Sept. 15
3 Planned Exits With Employment by Caseload Sept. 15

3 Contact Information - Planned Exit Roster by 
Region/Site (EXCEL)

Sept. 15

3 Contact Information - Planned Exit Roster by Case 
Manager (EXCEL)

Sept. 15

3 Contact Information - Official Exit Roster by Region/Site 
(EXCEL)

Sept. 15

3 Contact Information - Official Exit Roster by Case 
Manager (EXCEL)

Sept. 15

4 First Intensive Service by Region/Site Sept. 22
4 First Intensive Service by Caseload Sept. 22
4 Core Service(Only) by Region/Site Sept. 22
4 Core Service(Only) Last Service Date by Region/Site Sept. 22
4 Core Service(Only) Exits by Region/Site Sept. 22

NEW REPORT ADDED to Original Schedule --- ASCII Text files 
for Planned and official Exits. Contact Info for Customer 
Satisfaction Surveys

Sept. 27 At Work supplied the data (in the specified format) for the immediate 
DWD need.  The query is complete and @Work can run files on 
demand for DWD.  Need to develop export interface.  Will need to run 
another set of files at the end of Oct. by hand for DWD.  Will push the 
interface development to early Nov.

Development completed -- In Testing phase with Master Users.   
These reports will show the historical, carry-overs and new clients by 
the new region and new office location, once the data update query 
is run  to assign the new office ORGID to the historical and carry-over 
clients.   Development was complete on due date.  Reports are 
accurate for any new activity since July 3, 2006, but not for carry-overs 
until the ORGID reassignments are made.  Oct. 25 is the target date to 
have the update queries ran.  

Report Development & Data Clean-up Schedule

Completed - In use 
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Report Development & Data Clean-up Schedule

5 WIA ADULT-DW File Review Sheet Sept. 27
5 WIA Youth File Review Sheet Sept. 27

NEW TASKS ADDED to Original Schedule -- DATA 
Clean-up -- The old WSA+Site codes must be converted 
to the new office location ORGIDs.

Oct. 24

DATA Clean-up -- Post an EnrollID on all services 
created since July 3, 2006.  

Oct. 24

6 Monthly Milestones Report Sept. 29  
Oct. 25

In Testing phase with Master Users.  Development was complete on 
due date, but there are data issues to be addressed before the report 
will be accurate, thus it is only available to Master Users at this time.  

Crosswalk table has been compiled.  Development has begun on the 
update query to attach the appropriate ORGID to the Applications.  We 
are proposing focusing on data clean-up issues the week of Oct. 16th.  
This will push out the completion dates for some reports, but is 
necessary to address now. 

On Hold for now  - due to DWD monitoring group needing a Service 
History Detail Rosters, which was added to the report dev. schedule.  
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Report Development & Data Clean-up Schedule

7 NEW REPORT ADDED to Original Schedule -- Service History 
Detail Roster by Region/Site

Oct. 6      
Oct. 31

7 NEW REPORT ADDED to Original Schedule -- Service History 
Detail Roster by Caseload

Oct. 6      
Oct. 31

NEW REPORT ADDED to Original Schedule -- Monitoring List - 
EXCEL EXPORT

Oct. 25 Development completed.  The interface to run the Excel export from 
the desktop is completed.  The export will be fully functional for 
historical, carry-overs and new clients by the new region and office, 
once the data update query is run to assign the new office ORGID to 
the historical and carry-over clients.  If another regions data is needed 
before, @Work will run the Excel Export by hand for DWD.

NEW REPORT ADDED to Original Schedule -- USER LOGIN 
REPORT

Oct. 20 DWD Monitoring group has requested the existing canned User Login 
report be modified so designated DWD staff can run a report for any 
organization.  Right now the report is limited to the login information for 
the users' organization, so DWD staff could not run it for a service 
provider. A new report must be developed with different run-time 
parameters.    

NEW REPORT ADDED to Original Schedule -- EEOC Report Nov. 8 Need to draft a sample report for review.  Depending on the complexity 
of the report the estimated completion date may need to be adjusted.

7 Individual Training Account Summary Sheet Oct. 6      
Oct. 31

7 Obligations Summary by Funding Source Oct. 6      
Nov. 8

7 Obligations Detail by Client/Accounts Oct. 6      
Nov. 8

On Hold for now -- 70% of development was completed for a printable 
report, when it was discovered the monitoring group needs the data in 
Excel.  Development was stopped and the monitoring group was given 
the needed data in Excel on Oct. 9.  This is the data needed for the 
monitoring visit for region 12 scheduled for Oct. 16.     We will come 
back to this printed report and make modifications to it so it can be 
used by frontline staff.  A similar request for a printed report has been 
made to the Help Desk. 

Due to new reports added to the list and the need to address data 
issues, these estimated completion dates have been adjusted.  40% of 
development completed -- Reporting tables in place.
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Report Development & Data Clean-up Schedule

8 WIA Youth Pre-Tests Oct. 13  Nov. 
15

8 WIA Youth Missing Pre-Test Oct. 13  Nov. 
15

8 WIA Youth Goals Oct. 13  Nov. 
20

8 WIA Youth Without a Single Goal Oct. 13  Nov. 
20

9 Real-time Dashboard Indicators Oct. 27  Dec. 
6

9 Year-to-Date Training Summary by Targeted 
Industry/Occupational Group

Oct. 27  Dec. 
6

New Estimated completion date to start testing phase is 
Dec. 6th.

Due to new reports added to the list and the need to address data 
issues, these estimated completion dates have been adjusted.  30% 
complete -- reporting table for test results are in place.

Due to new reports added to the list and the need to address data 
issues, these estimated completion dates have been adjusted.  
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